

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
10	Artdlink	Task	New	Normal	Critical use cases lack @Transactional boundaries		04/27/2026 08:23 PM
9	Artdlink	Task	New	Normal	StatisticsService catches Exception and returns zeroed responses		04/27/2026 08:23 PM
8	Artdlink	Task	New	Normal	Domain service imports api-layer DTOs (clean-arch leak)		04/27/2026 08:23 PM
7	Artdlink	Task	New	Normal	StatisticsService streams entire tables through memory		04/27/2026 08:23 PM
6	Artdlink	Task	New	Normal	Investigate deleted V200+ migrations vs Flyway baseline		04/27/2026 08:23 PM
5	Artdlink	Task	New	Normal	JWT signing key falls back to a public default value		04/27/2026 08:23 PM
4	Artdlink	Task	New	Normal	Plaintext DB password committed in application.properties default		04/27/2026 08:23 PM
3	New project	Task	New	Normal	MCP check — test issue		04/27/2026 06:14 PM
2	New project	Task	New	Urgent	M2 first write tool — created via MCP		04/27/2026 08:06 PM
1	New project	Task	New	Normal	smoke test issue		04/27/2026 03:48 PM